

RESOLUTION APPROVING CHANGE ORDER NO. 5 IN THE AMOUNT OF \$195,000 TO
CONTRACT 2010-1280 WITH DAVIS-MARTIN-POWELL & ASSOCIATES, INC. (DMP)
FOR THE STEWART MILL ROAD LIFT STATION AND FORCEMAIN DESIGN
CONTRACT

WHEREAS, this project is a part of the overall Eastern Area sewer improvements in order to provide sewer service to the developing Rock Creek basin and eastern areas of the City and contract 2010-1280 was awarded to DMP and attested on December 7, 2010;

WHEREAS, the original contract was approved by the City Manager prior to Council approval on July 19, 2011 a revision to the authority of the City Manager to execute service contracts;

WHEREAS, the fifth amendment proposes additional services including construction administration support needed to finalize the contract.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter into a contract Change Order No. 1 for contract 2010-1280 with Davis-Martin-Powell & Associates, Inc. (DMP) for the Stewart Mill Road Lift Station and Forcemain Design and Construction Services to provide additional design and construction services in the amount of \$195,000 subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$195,000 from account 503-7027-05.5410 and the associated budget adjustment.