

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 IN THE AMOUNT OF \$275,000 TO CONTRACT 2018-0420 WITH ARCADIS G&M OF NORTH CAROLINA, INC. FOR ADDITIONAL DESIGN SERVICES FOR THE BIRCH CREEK WATER AND SEWER LINE EXTENSION PROJECT

WHEREAS, on June 19, 2018 the City authorized professional services design contract 2018-0420 with Acadis G&M of North Carolina, Inc. in the amount of \$800,000 for design services to support commercial and industrial development east of the City;

WHEREAS, additional scope of services has been determined necessary through the commercial site;

WHEREAS, the design and construction services team will include Arcadis G&M of North Carolina, Inc., JC Waller & Associates, PC, and Cartographic Aerial Mapping Inc.;

WHEREAS, the anticipated MBE utilization for this contract is 21% of the total contract amount;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter into a contract Change Order No. 1 for contract 2018-0420 with Arcadis G&M of North Carolina, Inc. to provide design for extension of the sanitary sewer system through the commercial site. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$275,000 from Water Resources Capital Fund Account No. 503-7028-02.5410 and associated budget adjustment.