

RESOLUTION APPROVING CHANGE ORDER NO.1 IN THE AMOUNT OF \$42,970 TO CONTRACT 2017-0140 WITH CDM SMITH, INC. FOR THE TZ OSBORNE ASH CLARIFIER IMPROVEMENTS PROJECT

WHEREAS, the City authorized professional services for Design and Construction Administration services contract 2017-0140 with CDM Smith, Inc. for \$321,000 on February 21, 2017 to support the TZ Osborne Ash Clarifier Improvements Project;

WHEREAS, the purpose of the project is to design a new ash clarifier, which will improve the reliability of the ash thickening facilities;

WHEREAS, the original design efforts consisted of design and construction administration services including but not limited to producing construction documents, permitting, bidding, and construction and RPR services;

WHEREAS, Change Order No.1 includes additional efforts and engineering design work associated with incorporating and coordinating the TZ Osborne Incinerator Ash Press Replacement project with the Ash Clarifier project for constructability reasons;

WHEREAS, Design changes and some coordination between the two projects/consultants resulted reducing the Ash Clarifier consultant's role during construction while increasing the RPR (Resident Construction Representative) services needed by extending the project timeline.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter into a contract Change Order No. 1 for contract 2017-0140 with CDM Smith, Inc. for the TZ Osborne Ash Clarifier Improvements Project Design and Construction Administration Contract 2017-0140 to provide additional construction services with the extended overall construction of the project in the amount of \$42,970 subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract change order to carry the proposal into effect, payment to be made in the amount of \$42,970 from Account No. 503-7027-06.5410 (Professional Services) and the associated budget adjustment.