

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2012-002
WITH BLAKELY CONSTRUCTION SERVICES, LLC FOR THE LAKE BRANDT
RAW WATER PUMP STATION UPGRADES PROJECT

WHEREAS, Contract No. 2012-002 with Blakely Construction Services, LLC provides for the upgrading of Lake Brandt's raw water pump station facility;

WHEREAS, due to the identification of additional work required which includes upgrading the water quality turbidity instrument, removal of contaminated soils, addition of steel plates to the corner building columns, repairing corroded support columns, preparing the wet well for new coating application, raw water intake chamber improvements to include installation of a new sluice gate outside the wet well, installation of an emergency diesel generator fuel day tank and partially replenishing the contingency allowance in the event additional changes are warranted, thereby necessitating a change order in the contract in the amount of \$306,373.54.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Blakely Construction Services, LLC. for the Lake Brandt Raw Water Pump Station Upgrades Project is hereby authorized at a total cost of \$306,373.54, payment of said additional amount to be made from Account No. 515-7021-01.6019.