

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2011-038A
WITH GARNEY COMPANIES, INC. FOR THE T.Z. OSBORNE WATER
RECLAMATION FACILITY EXPANSION PROJECT – PACKAGE 2

WHEREAS, Contract No. 2011-038A with Garney Companies, Inc. provides for the mechanical and electrical improvements to the existing primary treatment process as well as the installation of new clarifiers for the T.Z. Osborne Water Reclamation Facility Expansion Project – Package 2;

WHEREAS, as part of the permitting process, a site evaluation was performed by the US Army Corp of Engineers and the NC Division of Water Resources;

WHEREAS, the outcome of the evaluation resulted in changes to the erosion and sedimentation control plan for the site, thereby necessitating a change order in the contract in the amount of \$431,853.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Garney Companies, Inc. for the mechanical and electrical improvements to the existing primary treatment process as well as the installation of new clarifiers for the T.Z. Osborne Water Reclamation Facility Expansion Project – Package 2 is hereby authorized at a total cost of \$431,853, payment of said additional amount to be made from Account No. 503-7024-06.6019.