

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$495,000 TO CONTRACT NO. 2015-0790 WITH ARACDIS G&M OF NORTH CAROLINA, INC. FOR MITCHELL WATER TREATMENT PLANT MAJOR ELECTRICAL IMPROVEMENTS DESIGN SERVICES

WHEREAS, The City authorized professional services contract 2015-0790 with Arcadis G&M Of North Carolina, Inc. in the amount of \$1,170,000 on October 20, 2015 to provide design services for Mitchell WTP Electrical Improvement;

WHEREAS, Change Order No. 1 includes additional efforts and engineering design work associated with the major electrical improvements and the high service pumping improvements;

WHEREAS, The scope of work has been expanded by further analysis and evaluation of auxiliary power options for the plant which identified a cost-effective dual utility feed option in addition to a stand-by power generating facility;

WHEREAS, Additional work included efforts associated with developing resilience requirements and additional improvements to strengthen the ability of the City to provide service under catastrophic circumstances;

WHEREAS, Hydraulic and Physical modeling for the high service pumping improvements was needed to complete the final design and is also included as part of this change order fee.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Arcadis G&M of North Carolina, Inc. for the Mitchell WTP Major Electrical Improvements Contract 2015-0790 in the amount of \$495,000 and additional work subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$495,000 from Account 515-7023-02.5410 and associated budget adjustment.