

RESOLUTION APPROVING CHANGE ORDER NO.1 TO CONTRACT 2011-5060 IN THE AMOUNT OF \$67,804.73 WITH THE NORTH CAROLINA DEPARTMENT OF TRANSPORTATION (NCDOT) FOR CONSTRUCTION OF WATER AND SEWER LINE BETTERMENTS ALONG NCDOT WEST MARKET STREET PROJECT R-2611

WHEREAS, City Council authorized contract 2011-5060 in the amount of \$389,485 on April 5, 2011 with NCDOT for the adjustment and relocation of water and sewer line betterments associated with Project R-2611 along West Market Street;

WHEREAS, The project consisted on the widening of West Market Street from Bunker Hill Rd (SR 2007) to NC68;

WHEREAS, the change order is necessary to pay for the difference between the engineers estimated utility work cost (basis for original reimbursement agreement) and the actual constructed cost;

WHEREAS, the total cost of the project is \$457,289.73.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to approve Change Order No.1 with NCDOT for Water and Sewer Line Betterments along West Market Street Project R-2611 Contract 2011-5060 for additional utility construction work associated with the project subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$67,804.73 from Water Resources Capital Fund Account No. 503-7026-01.5615 and the associated budget adjustment.