

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$17,822,035 TO CONTRACT 2014-1160 WITH GARNEY COMPANIES FOR CONSTRUCTION MANAGER AT RISK CONSTRUCTION (CMAR) PHASE SERVICES FOR THE T.Z. OSBORNE WATER RECLAMATION FACILITY 56 MILLION GALLON PER DAY (MGD) UPGRADE – PACKAGE III PROJECT

WHEREAS, Contract 2014-1160 was approved by City Council on September 2, 2014 with Garney Companies in the amount of \$444,506;

WHEREAS, the T.Z. Osborne WRF 56 MGD Upgrade – Package III Project provides for gravity filter improvements, chlorine contact chamber outfall and improvements, and electrical improvements at the T.Z. Osborne Water Reclamation Facility using the CMAR project delivery method;

WHEREAS, Garney Companies developed a Guaranteed Maximum Price (GMP) for the construction of the proposed improvements in the amount of \$17,822,035.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter into a contract change order with Garney Companies for the T.Z. Osborne WRF 56 MGD Upgrade – Package III Project subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$17,822,035 from Account No. 515-7056-05.6019.