

CONTRACT CHANGE ORDER

This form will not be processed until all sections are properly completed

CHANGE ORDER No.: 1 DATE: 8/9/2016 CONTRACT No.: 2015-048

PROJECT: Lovett Street Water / Sewer Line Replacement & Holts Chapel Sewer O/F - CEI Services

CONTRACTOR: Alley Williams Carmen & King, Inc. CHANGE ORDER AMOUNT: \$ 30,000

INSPECTOR: Various ACCOUNT NUMBER(S) To BE CHARGED: 503-7026-01.5410

THIS CHANGE ORDER WILL NOT RESULT IN A CONTRACT TIME MODIFICATION -OR X

THIS CHANGE ORDER WILL () ADD () DEDUCT DAYS TO/FROM THE CONTRACT TIME:

DESCRIPTION OF CHANGE ORDER: Continued CEI services for the required inspection, testing, and contract administration of the Lovett Street water line and sewer line replacement and the Holts Chapel Sewer Outfall line beyond the expected services on the life of the construction contract.

REASON FOR CHANGE ORDER: The construction incurred unexpected delays which has caused the construction contract to take longer than expected which in turn requires the professional service contract to also run longer than expected. The CEI contract is based on hourly rates of time required which is directly tied to the unforeseen delays in construction.

ESTIMATED QUANTITIES OF WORK RESULTING FROM CHANGE ORDER AND AGREED BASIS OF PAYMENT
(UNIT PRICES OR LUMP SUM):

Additional hours required	\$30,000
---------------------------	----------

CURRENT CONTRACT TOTAL	\$ 147,371.25
VALUE OF CHANGE ORDER No. 1	\$ 30,000.00
TOTAL CONTRACT VALUE AFTER THIS CHANGE ORDER	\$ 177,371.25

CONTRACT CHANGE ORDER

The City of Greensboro hereby modifies the basis of payment for this contract as herein set out, and the Contractor agrees to perform the work in consideration of basis of payment contained herein. It is further agreed that:

- (1) This Change Order shall not constitute nor be construed as a release or waiver of any lawful claims that the Contractor or the City of Greensboro has or may have against the other under said contract, other than the matters specifically covered herein.
- (2) The terms and conditions of the Contract remain in full force and effect except as modified by this Change Order.
- (3) All terms and conditions of this Change Order are herein set out.

Approval Recommended:

Contractor:

Construction Engineer

Authorized Representative

Date: _____

Date: _____

Requesting Department

Date: _____

This instrument has been preaudited in the manner required
by the Local Government Budget and Fiscal Control Act

Approved as to form and legality.

Approved:

Approved:

Finance Director

City Attorney

Date: _____

Date: _____

Approval Granted:

City Manager

Date: _____