

RESOLUTION APPROVING CHANGE ORDER NO.1 TO CONTRACT 2014-5266 IN THE
AMOUNT OF \$53,385 WITH THE NORTH CAROLINA DEPARTMENT OF
TRANSPORTATION (NCDOT) FOR CONSTRUCTION OF WATER LINE BETTERMENT
ALONG MCLEANSVILLE ROAD NCDOT PROJECT P-5204

WHEREAS, City Council authorized contract 2014-5266 in the amount of \$416,000 on June 3, 2014 with NCDOT for the adjustment and relocation of waterline betterment associated with Project P-5204 along McLeansville Road;

WHEREAS, the project consisted of the McLeansville Road grade separation over the NS/MCRR Railroad from Birch Creek Rd (SR 2826) to north of SR 2746.;

WHEREAS, the change order is necessary to pay for the difference between the engineers estimated utility work cost (basis for original reimbursement agreement) and the actual constructed cost;

WHEREAS, the total cost of the project is \$469,385.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to approve Change Order No.1 with NCDOT for Water Line Betterments along McLeansville Road Project P-5204 Contract 2014-5266 for additional utility construction work associated with the project subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$53,385 from Water Resources Capital Fund Account No. 503-7026-01.6016 A 17033.