## TO AMEND AGREEMENT BETWEEN THE CITY OF GREENSBORO AND CALYX ENGINEERS & CONSULTANTS, INC.

THE AGREEMENT signed by the parties on 2/3/2015 is hereby AMENDED as follows:

The agreement (Contract #2010-026B) is amended to add funding for additional design services that are over and above those included within the original scope of services. These services include extension of construction inspections due weather issues extending the construction timeframe for completion along both Randleman Road and Florida Street. This amendment, in the amount of \$40,103.54, brings the total cost of the contract to \$243,444.59.

It is expressly agreed by the parties that this contract is supplemental to the original contract number 2010-026B, between the parties, which is made a part by reference, and all terms, conditions, and provisions of the original contract, unless specifically modified, are to apply to this contract and are made a part of this contract as though expressly rewritten, incorporated, and included herein.

In the event of any conflict, inconsistency, or incongruity between the provisions of the amended contract and any of the provisions of the original contract, the provisions of the amended contract shall in all respects govern and control.

## IN WITNESS WHEREOF, CITY and CONSULTANT have executed this Agreement as of the day and year first above written.

Calyx Engineers & Consultants, Inc. 7500 E. Independence Blvd., Suite 100 Charlotte, North Carolina 228227	
For Consultant	Date:
Witnessed by:	Date:
CITY OF GREENSBORO GUILFORD COUNTY, NORTH CAROLINA	
Recommended by: City Engineer	Date:
Recommended by: Director of Engineering & In	Date: spections
This instrument has been preaudited in the manner requ	uired by the Local Government Budget and Fiscal Control Act.
Approved: Deputy Finance Officer	Date:
Approved as to Form and Legality: Assistant C	Date:
Approval Granted: City Manager's Office	Date:
Attest: Da	te: