



PROJECT DATA

Project: Henry Street Park
PEM Project No.: PO5950-51
COG Contract No.: 2018-032
COG Account No.: 410-5017-02.6019
Facility User: Parks & Recreation
Contractor: Bar Construction
Design Professional: Emily Blackwell/Stewart Design

CAUSE CODE

☒ OR - Owner Request
☐ CR - Contractor Request
☒ DR - Designer Request
☐ CC - Concealed Condition
☐ DE - Design Error
☒ DO - Design Omission
☐ SC - Schedule Change
☐ OT - Other

DESCRIPTION OF CHANGE

Under the terms of the Contract and without invalidating the original provisions thereof, the following change(s) in work is (are) authorized for the change in Contract Sum herein set forth (include detailed cost breakdown of labor and materials, including sales and use tax breakouts, and a detailed analysis supporting requirements for a change in Contract Time):

CONTRACT COST SUMMARY

Original Contract Sum:	<u>\$298,000.00</u>
Net change by previously authorized Change Orders:	<u>\$10,739.12</u>
The Contract Sum prior to this Change Order was:	<u>\$298,000.00</u>
The Contract Sum will be increased by this Change Order in the amount of:	<u>\$10,739.12</u>
The new Contract Sum including this Change Order will be:	<u>\$308,739.12</u>
The Contract Time will be unchanged by:	<u> </u> days
The date of Substantial Completion as of the date of this Change Order therefore is:	<u>Mid March 2019</u>

AUTHORIZATION AND CERTIFICATION

I hereby certify that my bonding company will be notified forthwith that my contract has been increased by the amount of this change order, and that a copy of the approved change order will be mailed upon receipt by me to my surety.

Contractor: Bar Construction Company
Address: 611-A Industrial Ave, Greensboro, NC 27406

By: Glenn Hodges
Date:

I hereby certify that I have reviewed all aspects of this change order and have determined that it is in the best interest of the Owner to have the Work accomplished. I have also determined that the cost and time allotment are fair and equitable, and I recommend acceptance by the Owner.

Architect: Stewart
Address: 101 N. Tryon Street, Ste 1400, Charlotte, NC 28202

By: Emily Blackwell
Date:

City Manager: David A. Parrish
Director of Tech. & Facilities: Kenny K. McDowell
Finance Director: Rick L. Lusk
City Attorney: James A. Dickens

Date:
Date:
Date:
Date:

(Approved as to form and Legal Sufficiency)