

**RESOLUTION AUTHORIZING CHANGE ORDER NO.1 IN THE AMOUNT OF \$10,739.12
TO CONTRACT #2018-032 WITH BAR CONSTRUCTION COMPANY FOR THE HENRY
STREET PARK IMPROVMENTS**

WHEREAS, on September 20, 2018, the City authorized professional construction services contract 2018-0320 with Bar Construction Company in the amount of \$298,000 to improve Henry Street Park to create a multi/intergenerational park;

WHEREAS, the original contract provided for site preparation and upgrades to utilities to support a paved walking loop, multisport court, fitness equipment, swings, playground, landscaping and site furnishings;

WHEREAS, additional work included in the change order consists of additional structural support being added to the multi-court concrete pad and stage, the addition of a bollard per plan changes requested by the Technical Review Committee (TRC), the addition of a catch basin and piping between the existing shelter and the new playground equipment;

WHEREAS, the change order will allow the construction team to finalize the park improvements by mid-March in time for the grand opening.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter into a contract Change Order No. 1 for contract #2018-032 with Bar Construction Company for the Henry Street Park Improvements to provide additional required improvements associated with the extended overall construction of the project in the amount of \$10,739.12 subject to the terms outlined above. The City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$10,739.12 from Account No. 482-5001-05.6019.