

RESOLUTION AUTHORIZING CHANGE ORDER NO.3 IN THE AMOUNT OF \$24,000 TO
CONTRACT 2017-0610 WITH ARCADIS G&M OF NORTH CAROLINA, INC. FOR THE
TZ OSBORNE INCINERATOR ASH PRESS REPLACEMENT PROJECT

WHEREAS, the City is currently working on the construction of the TZ Osborne Wastewater Reclamation Facility Ash Improvements which consists of the construction of a new ash clarifier and replacement of the incinerator ash press;

WHEREAS, on September 19, 2017, the City authorized professional services design and construction services contract 2017-0610 with Arcadis G&M of North Carolina, Inc. in the amount of \$407,000 to support the TZ Osborne Incinerator Ash Press Replacement Project;

WHEREAS, Change Order No.1 was approved by Council on June 19, 2018 in the amount of \$114,200 to account for additional Engineering services during design and construction, as well as additional RPR Services for the increased duration of construction;

WHEREAS, Change Order No.2 was approved by Council on August 20, 2019 in the amount of \$85,000 to account for additional construction services and coordination due to delay in equipment delivery during construction;

WHEREAS, Change Order #3 is needed in the amount of \$24,000 for additional coordination and additional time needed for construction of the project;

WHEREAS, to help off-set the cost of this change order, the City has worked with the Contractor on this project and will be holding the cost for these additional services from their retainage; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro Contract Change Order No.3 with Arcadis G&M of North Carolina, Inc. to provide additional Construction Services for the TZ Osborne Incinerator Ash Press Replacement Project.