

RESOLUTION AUTHORIZING CHANGE ORDER NO.2 IN THE AMOUNT OF \$9,600 TO  
CONTRACT 2017-0140 WITH CDM SMITH INC. FOR THE TZ OSBORNE ASH  
CLARIFIER IMPROVEMENT PROJECT

WHEREAS, the City is currently working on the construction of the TZ Osborne Wastewater Reclamation Facility Ash Improvements which consists of the construction of a new ash clarifier and replacement of the incinerator ash press;

WHEREAS, on February 21, 2017, the City authorized professional services design and construction services contract 2017-0140 with CDM Smith, Inc in the amount of \$321,000 to support the TZ Osborne Ash Clarifier Improvements Project;

WHEREAS, Change Order No.1 was approved by Council on June 19, 2018 in the amount of \$42,970 to account for additional Engineering and RPR Services for the increased duration of construction;

WHEREAS, Change Order No.2 is needed in the amount of \$9,600 for additional coordination and additional time needed for construction of the project;

WHEREAS, to help off-set the cost of this change order, the City has worked with the Contractor on this project and will be holding the cost for these additional services from their retainage; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute on behalf of the City of Greensboro Contract Change Order No.2 with CDM Smith Inc. to provide additional Construction Services for the TZ Osborne Ash Clarifier Improvements Project.