



Legislation Details (With Text)

File #: ID 17-0489 **Version:** 1 **Name:**

Type: Resolution **Status:** Agenda Ready

File created: 6/27/2017 **In control:** City Council

On agenda: 7/18/2017 **Final action:**

Title: Resolution Authorizing Change Order in the Amount of \$45,242.82 for Contract 2017-013 with Bar Construction for Guilford Metro 911 Exterior Site Improvements

Sponsors:

Indexes:

Code sections:

Attachments: 1. GM site Improvements Contract BAR Construction.pdf, 2. 002.01 Add additional storm drain piping.pdf, 3. 005.01 Add to repave Radio Shop parking per RFP #1.pdf, 4. Guilford Metro 911 Site Improvements MWBE GFE Review Memo.pdf, 5. MWBE From Bid package.pdf, 6. doc20170407164720.pdf, 7. 17-0489 Change order resolution GM911 7-6-17 (2).pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Resolution Authorizing Change Order in the Amount of \$45,242.82 for Contract 2017-013 with Bar Construction for Guilford Metro 911 Exterior Site Improvements

Department: Guilford Metro 911
Council District: All

Public Hearing: N/A
Advertising Date/By: N/A

Contact 1 and Phone: Christine Moore, 373-7762
Contact 2 and Phone: Butch Shumate, 412-5794

PURPOSE: City Council is requested to approve the attached Change Order from Bar Construction for the Exterior Site Improvements at Guilford Metro 911

BACKGROUND:

Guilford Metro 911 staff, over the last several years, have completed several interior renovations creating new offices, expanding the call center and training rooms. As a part of this process the administrative offices and public entrance to the facility were relocated to allow for a more secure and accessible route for visitors' and training attendees. This current phase of the facility upgrades included creating a safer flow of traffic into the facility by relocating the main entrance to the parking lot along with a separate exit route. This phase also includes installing a security fence along the road frontage and gated access point from the lower overflow parking area to upgrade and enhance security for this mission critical facility.

This change order is to add additional conduit for the card access control system to the exit gate along with repaving the partially paved/gravel lot used by the Technical Services Division. This lot has increased traffic into the shop which has resulted in the pavement failing.

The MWBE % will not change with this change order. Percentages of MBE 5.4% and WBE of 8.9% exceeded established

goals. The original Contract amount was \$260,100. This change order will increase the contract amount to \$305,342.82

BUDGET IMPACT:

Funding for this project is funded in the following FY 17-18 \$39,846.71 account # 681-3904-04.5419

Funding for this project is funded in the following FY 17-18 \$5,396.11 account # 687-3901-01.5613

RECOMMENDATION / ACTION REQUESTED:

Guilford Metro 911 & Engineering & Inspections Department recommends that City Council approve the Change Order submitted by Bar Construction in the amount of \$45,242.82