



## Legislation Details (With Text)

**File #:** ID 15-0902    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Passed  
**File created:** 10/21/2015    **In control:** City Council  
**On agenda:** 11/17/2015    **Final action:** 11/17/2015  
**Title:** Resolution Approving Change Order in the Amount of \$115,373.50 to Contract No. 2013-010 with Carolina Environmental Contracting, Inc. for Lake Higgins and Lake Brandt Earthen Dam Maintenance

**Sponsors:**

**Indexes:** District 3, WR Contracts

**Code sections:**

**Attachments:** 1. GFE Carolina Environmental, 2. 15-0902 - Resolution Earthen Dam CO1.pdf

Date	Ver.	Action By	Action	Result
11/17/2015	1	City Council	adopt	Pass
11/12/2015	1	Infrastructure Committee	refer	
11/12/2015	1	Infrastructure Committee	recommend for approval	Pass
11/9/2015	1	General Government Committee	recommend for approval	Pass

Resolution Approving Change Order in the Amount of \$115,373.50 to Contract No. 2013-010 with Carolina Environmental Contracting, Inc. for Lake Higgins and Lake Brandt Earthen Dam Maintenance

Department: Water Resources  
Council District: 3

Public Hearing: N/A  
Advertising Date/By: N/A

Contact 1 and Phone: Steven D. Drew, 373-7893  
Contact 2 and Phone: Ted Partrick, 373-2308

**PURPOSE:**

City Council approval is requested for an extension of work and time for Contract 2013-010, Lake Higgins and Lake Brandt Earthen Dam Maintenance. In order for additional work to proceed on this contract, City Council approval is requested for this change order to Carolina Environmental Contracting, Inc. in the amount of \$115,373.50.

**BACKGROUND:**

This work consists of installation of additional stream protection measures to improve water quality flowing into the City's drinking water lakes, which have recently been impacted by land disturbance activities associated with the construction of the urban loop and road widening activities in the water supply watershed. Construction of the outer loop near Battleground Avenue and Horse Pen Creek Road has been ongoing for over a year, and negative impacts to our lakes and water quality are occurring, despite the NC Department of

Transportation's compliance with State erosion and sedimentation control requirements. The additional protections also create cost savings at the treatment plant.

This change order request adds 96 days to the original 150 day duration contract, thus making the proposed construction schedule duration a total of 246 days. The proposed start date is December 1, 2015 and the proposed date of completion is August 3, 2016.

The M/WBE utilization goal was MBE 2.0% and WBE 2.0%. The contractor's sub-contracting commitment for the original contract is MBE 2.89% and WBE 0%. The contractor is a certified WBE firm that satisfies the WBE goal as a prime.

**BUDGET IMPACT:**

Funds for this construction contract are budgeted in Stormwater Capital Improvement Fund account 506-7015-04.6018 A16031.

**RECOMMENDATION / ACTION REQUESTED:**

It is recommended by the Departments of Engineering & Inspections and Water Resources that City Council approve this change order to contract 2013-010, Lake Higgins and Lake Brandt Earthen Dam Maintenance, with Carolina Environmental Contracting, Inc. for the amount of \$115,373.50.

**COMMITTEE ACTION:** This item was referred to Council by the General Government and Infrastructure Committees.