



Legislation Details (With Text)

File #:	ID 16-0895	Version:	1	Name:	TZO Construction Administration CO No.1
Type:	Resolution	Status:	Passed		
File created:	10/25/2016	In control:	City Council		
On agenda:	12/6/2016	Final action:	12/6/2016		
Title:	Resolution Approving Change Order No.1 in the Amount of \$350,000 with CDM Smith, Inc., for the T.Z. Osborne Water Reclamation Facility 56 MGD Construction Administration and Inspection Services Contract 2014-021				
Sponsors:					
Indexes:	District 2, WR Contracts				
Code sections:					
Attachments:	1. CDM Sec State, 2. Agenda 161206 CDM Smith Change Order, 3. MWBE 2014-021 WRF Upgrades and Expansion Project Change Order 1, 4. 16-0895-Resolution TZO CA CO1				

Date	Ver.	Action By	Action	Result
12/6/2016	1	City Council	adopt	Pass

Resolution Approving Change Order No.1 in the Amount of \$350,000 with CDM Smith, Inc., for the T.Z. Osborne Water Reclamation Facility 56 MGD Construction Administration and Inspection Services Contract 2014-021

Department: Water Resources
Council District: 2

Public Hearing: N/A
Advertising Date/By: N/A

Contact 1 and Phone: Steven Drew, 373-7893
Contact 2 and Phone: Virginia Spillman, 373-3260

PURPOSE:

Water Resources is requesting a contract change order to the T. Z. Osborne Water Reclamation Facility 56 MGD Upgrade Construction Administration Services Contract 2014-021 to provide additional construction oversight associated with the extended overall construction of the project. In order to oversee the additional field work, approval for a contract change order is requested.

BACKGROUND:

At the February 14, 2014 City Council work session Council members were briefed on a plan recommended by staff to decommission the North Buffalo Water Reclamation Facility (WRF) and upgrade the TZO WRF. As part of the project, the City is currently upgrading and expanding the T. Z. Osborne Water Reclamation Facility (TZO) to 56 MGD to provide additional treatment capacity. The City also plans to decommission the North Buffalo Creek WRF in the summer of 2017, after making necessary upgrades to equalize and pump influent flow from both facilities.

On March 18, 2014 the City authorized professional services construction administration and inspection services contract 2014-021 with CDM Smith, Inc. in the amount of \$4,989,850 to support the T. Z. Osborne Water Reclamation Facility 56 MGD Upgrade. The original contract provided for onsite observations of the work and field check of materials and equipment for the construction of the proposed infrastructure improvements that are being constructed in three distinct and separate construction packages. The change order will allow the engineering team to extend their onsite observation, evaluation and technical guidance of the work necessary for the completion of the project due to weather delays. The Construction Administration and Inspection team for the original contract included CDM Smith and John Davenport Engineering, Inc., a local MBE. CDM Smith's MBE commitment for this change order is 32%.

BUDGET IMPACT:

Funding in the amount of \$350,000 is budgeted in the Water Resources Capital Improvements Fund account 503-7026-06.5410 (Professional Services). A budget adjustment is necessary to use this account.

RECOMMENDATION / ACTION REQUESTED:

The Water Resources Department recommends City Council approval Change Order No.1 with CDM Smith, Inc. for T. Z. Osborne Water Reclamation Facility 56 MGD Upgrade Construction Administration Services Contract 2014-021 to provide additional construction oversight associated with the extended overall construction of the project and the associated budget adjustment.