



Legislation Details (With Text)

File #: ID 18-0240 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 4/18/2018 **In control:** City Council
On agenda: 5/15/2018 **Final action:** 5/15/2018
Title: Resolution Approving Extension of Professional Services Contract 2016-037 with STV/Ralph Whitehead Associates, Inc. for the Design of the Ballinger Road Bridge #98 (B-5553) Replacement Project

Sponsors:

Indexes:

Code sections:

Attachments: 1. sec of state.pdf, 2. 18-0240 Resolution for Ballinger Rd Bridge.pdf

Date	Ver.	Action By	Action	Result
5/15/2018	1	City Council	adopt	Pass

Resolution Approving Extension of Professional Services Contract 2016-037 with STV/Ralph Whitehead Associates, Inc. for the Design of the Ballinger Road Bridge #98 (B-5553) Replacement Project

Department: Engineering & Inspections
Council District: 5

Public Hearing: N/A
Advertising Date/By: N/A

Contact 1 and Phone: Steve Drew 373-7893
Contact 2 and Phone: Kenney McDowell 373-2302

PURPOSE:

STV/Ralph Whitehead Associates, Inc. is needed to provide additional engineering services for the federally funded Ballinger Road Bridge #98 Replacement Project, B-5553. City Council approval of a contract extension to the professional services contract in the amount of \$29,965.00 is requested.

BACKGROUND:

The City of Greensboro desires to replace Bridge #400098 located on Ballinger Road over a tributary of Horse Pen Creek. The purpose and need of the project is to replace the existing structurally deficient bridge, with a Sufficiency Rating of 10.62 given on 4-28-14, with a bridge that meets current design standards. It is expected that the proposed bridge will accommodate a 40 foot wide roadway with curb and gutter and six-foot sidewalks on each side.

STV/Ralph Whitehead Associates, Inc. was awarded the design contract for the bridge replacement by the City Council on December 16, 2016, in the amount of \$454,605.69. This extension to the contract for design services, in the amount of \$29,965.00, will bring the total of the contract to \$484,570.69.

The Water Resources Department, with the approval of the NCDOT, has identified the need to add several items to the contract: design of the water line and sewer line relocations in the vicinity of the bridge. The relocations are required due to conflicts between the existing utilities and the proposed bridge and storm sewer systems. Federal funds are reimbursing 80% of the cost, so the City's matching amount for the extension will be \$5,993.00.

BUDGET IMPACT:

The design contract extension in the amount of \$29,965.00 is budgeted in the following Water Resources Capital Improvements Project accounts: 503-7027-01.5413 in the amount of \$14,982.50 and 503-7027-02.5413 in the amount of \$14,982.50. A budget adjustment is necessary to use these accounts.

RECOMMENDATION / ACTION REQUESTED:

The Water Resources and Engineering & Inspections Departments recommend approval of the contract extension with STV/Ralph Whitehead Associates, Inc.