



## Legislation Details (With Text)

<b>File #:</b>	ID 20-0060	<b>Version:</b>	1	<b>Name:</b>	Voss Design CO
<b>Type:</b>	Resolution	<b>Status:</b>	Passed		
<b>File created:</b>	12/27/2019	<b>In control:</b>	City Council		
<b>On agenda:</b>	1/21/2020	<b>Final action:</b>	1/21/2020		
<b>Title:</b>	Resolution Authorizing Change Order #1 to Contract 2018-0540 with Davis-Martin-Powell and Associates in the Amount of \$27,300 for Additional Surveying and Design for the Voss Avenue Stream Relocation and Culvert Design Project				
<b>Sponsors:</b>					
<b>Indexes:</b>	District 3, WR Contracts				
<b>Code sections:</b>					
<b>Attachments:</b>	1. DMP Sec State.pdf, 2. MWBE Memo Change Order #1 Contract #2018-054 .pdf, 3. 20-0060 RES CO#1 2018-0540.pdf				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Resolution Authorizing Change Order #1 to Contract 2018-0540 with Davis-Martin-Powell and Associates in the Amount of \$27,300 for Additional Surveying and Design for the Voss Avenue Stream Relocation and Culvert Design Project

Council Priority: Maintain Infrastructure & Provide Sustainable Growth Opportunities

Department: Water Resources  
Council District: 2

Public Hearing: N/A  
Advertising Date/By: N/A

Contact 1 and Phone: Steven D. Drew, 373-7893  
Contact 2 and Phone: Kristine Williams, 373- 2556

### PURPOSE:

City Council approval is requested for Change Order #1 to Contract 2018-0540 for the Voss Avenue Stream Relocation and Culvert Design project. This change order is for additional surveying and design work to extend the stream stabilization onto the adjacent property located at 4417 Voss Avenue. City Council approval is required for this change order with Davis-Martin-Powell and Associates for \$27,300.

### BACKGROUND:

The Voss Avenue area is frequently subjected to flooding due to a poorly aligned stream and an undersized culvert under the roadway. Based on previous engineering studies, the City now intends to implement a stream realignment / restoration and culvert upgrade to minimize impacts on the adjacent properties. The majority of these improvements will take place on property already owned by the City of Greensboro. In February of 2019, the adjacent property owner approached Water Resources about extending the project limits to include the rear

portion of their property where stream bank erosion has occurred.

Davis-Martin-Powell and Associates was selected through the Water Resources Engineering On-Call program to provide a design of the stream relocation. With the addition of the adjacent property, additional surveying and design will be required beyond the original extents of the project. The contract included Davis-Martin-Powell and Associates along with local MBE subcontractors J.C. Waller & Associates and CriTek Engineering Group, PC for 27.24% MBE utilization. The requested change order amount of \$27,300 includes 41% MBE utilization and brings the total contract to \$165,700.00. The total contract MBE utilization is 29.51%.

**BUDGET IMPACT:**

Funding in the amount of \$27,300 is budgeted in the Stormwater Capital Improvement Fund account 506-7019-02.5410. A budget adjustment is needed to use this account.

**RECOMMENDATION / ACTION REQUESTED:**

The Water Resources Department recommends and requests that City Council approve this Change Order #1 for \$27,300 on Contract 2018-0540 to Davis-Martin-Powell and Associates and the associated budget adjustment.