



Legislation Details (With Text)

File #:	ID 20-0347	Version:	1	Name:	TZ Osborne Ash Clarifier CO#2
Type:	Resolution	Status:	Passed		
File created:	4/26/2020	In control:	City Council		
On agenda:	5/19/2020	Final action:	5/19/2020		
Title:	Resolution Approving Change Order No. 2 in the Amount of \$9,600 with CDM Smith Inc. for the TZ Osborne Ash Clarifier Improvements Project Design and Construction Administration Contract 2017-0140				
Sponsors:					
Indexes:	District 2, WR Contracts				
Code sections:					
Attachments:	1. Amendment Extended Services_ltr 2020 04 21 (jmb).pdf, 2. MWBE Memo_CO#2 TZO Ash Clarifier Imp.pdf, 3. 20-0347 RES CDM Smith Ash Clarifier.pdf				

Date	Ver.	Action By	Action	Result
5/19/2020	1	City Council	adopt	Pass

Resolution Approving Change Order No. 2 in the Amount of \$9,600 with CDM Smith Inc. for the TZ Osborne Ash Clarifier Improvements Project Design and Construction Administration Contract 2017-0140

Council Priority: Maintain Infrastructure & Provide Sustainable Growth Opportunities

Department: Water Resources

Council District: 2

Public Hearing: N/A

Advertising Date/By: N/A

Contact 1 and Phone: Michael M. Borchers, 373-2494

Contact 2 and Phone: Kristine Williams, 373-2556

PURPOSE:

Water Resources is requesting a contract change order to the TZ Osborne Ash Clarifier Improvements Project Design and Construction Administration Contract 2017-0140 to provide additional construction services with the extended overall construction duration of the project. In order to provide the additional services, approval for a contract change order is requested.

BACKGROUND:

The City authorized professional services contract 2017-0140 with CDM Smith Inc. for \$321,000 on February 21, 2017 to support the Ash Clarifier Improvements Project. The original contract provided for both Design and Construction Administration services including but not limited to producing construction documents, permitting, assisting with bidding, and Construction and RPR services. During the design phase, this project was combined with another TZ Osborne project - the TZ Osborne Incinerator Ash Press Replacement project. Since these two projects were related and were going to be ready for Construction at the same time, it was

decided to have one contractor construct both projects.

Change Order No.1 approved by City Council on June 19, 2018 for \$42,970 included engineering and resident project representative services for an extended construction schedule. For this project, this firm's role was reduced during the construction phase because the firm that designed the Ash Press was chosen to lead the project during construction. This firm provides resident project representative services, and has been impacted by an extended project duration. Construction has been extended from 7 to 12 months by the Contractor. To help off-set the cost of this change order, the City has worked with the Contractor on this project and will be holding the cost for these additional services from the contractor's retainage.

The Construction Services team for the original contract included on-call consultant CDM Smith Inc. and John Davenport Engineering, Inc., a local MBE. MWBE utilization for the original contract was 18.6%. For Change Order #1, CDM Smith Inc. increased the MBE commitment to 23.45%. Change Order #2 includes additional work for Davenport Engineering, making the total MWBE participation for the overall contract 24.45%.

BUDGET IMPACT:

Funding is budgeted in Water Resources Capital Improvements Fund account 503-7029-06.5410 in the amount of \$9,600.

RECOMMENDATION / ACTION REQUESTED:

The Water Resources Department recommends approval of Change Order No. 2 with CDM Smith Inc. for \$9,600 for the TZ Osborne Ash Clarifier Improvements Project.