



Legislation Text

File #: ID 17-0028, **Version:** 1

Resolution Authorizing Extension of Professional Services Contract 2010-026B with Calyx Engineers & Consultants, Inc. for the Construction Inspections of the General Sidewalk Improvements along Florida Street and Randleman Road

Department: Engineering & Inspections
Council District: 1

Public Hearing: N/A
Advertising Date/By: N/A

Contact 1 and Phone: Kenney McDowell, 373-2302
Contact 2 and Phone: Adam Fischer, 373-2861

PURPOSE:

Calyx Engineers & Consultants, Inc. is needed to provide additional construction inspections for the federally funded General Sidewalk Improvements along Florida Street and Randleman Road project, EL5101DG. City Council approval of a contract extension to the professional services contract in the amount of \$40,103.54 is requested.

BACKGROUND:

The general sidewalk improvements will enhance pedestrian circulation and improve transportation safety and mobility choices.

Calyx Engineers & Consultants, Inc. was awarded the construction inspections contract for the General Sidewalk Improvements by the City Council on February 3, 2015, in the amount of \$203,341.05.

Extension of the construction inspections is due to weather related issues causing the construction timeframe to be extended for completing the work. The cost to incorporate the additional inspections is \$40,103.54. With this contract extension, the new total amount of the contract will be \$243,444.59.

BUDGET IMPACT:

The design contract extension in the amount of \$40,103.54 is budgeted the following Street and Sidewalk Capital Project Fund account: 401-4545-01.6015 A11089.

RECOMMENDATION / ACTION REQUESTED:

The Transportation and Engineering & Inspections Departments recommend approval of the contract extension with Calyx Engineers & Consultants, Inc.