

RESOLUTION AUTHORIZING A CHANGE ORDER IN THE AMOUNT OF \$191,954.40 FOR  
CONTRACT 2017-023 (EL-5101DM) WITH MICHAEL BAKER ENGINEERING, INC. FOR  
ADDITIONAL CONSTRUCTION INSPECTION SERVICES FOR THE HOLTS CHAPEL ROAD  
AND LOWDERMILK STREET IMPROVEMENTS PROJECT

WHEREAS, Contract No. 2017-023 (EL-5101DM) with Michael Baker Engineering, Inc. provides for the Construction Inspection Services needed for the Holts Chapel Road and Lowdermilk Street Improvements Project.;

WHEREAS, to provide additional construction inspection services to the Holts Chapel Road and Lowdermilk Street Improvements Project and as these additional services are outside the original scope of work, the work requires a change order in the amount of \$191,954.40; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is hereby authorized to execute on behalf of the City of Greensboro a change order in the above mentioned contract with Michael Baker Engineering, Inc.