

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2009-087
WITH VECELLIO & GROGAN, INC. FOR THE FLORIDA STREET AND
RANDOLPH AVENUE ROADWAY AND SIDEWALK IMPROVEMENTS (C-5511)
PROJECT

WHEREAS, Contract No. 2009-087 with Vecellio & Grogan, Inc. provides for the Florida Street and Randolph Avenue Roadway and Sidewalk improvements (C-5511);

WHEREAS, a change order in the contract in the amount of \$75,491 is necessary due to the discovery of an existing spring under the project which required extensive excavation and new fill under the new roadway and sidewalks, the quantity of asphalt required for the pavement repairs being greater than estimated in the contract, and vehicle detection loops for the traffic signals at the intersection being added to the contract after the work began.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Vecellio & Grogan, Inc. for the for the Florida Street and Randolph Avenue Roadway and Sidewalk Improvements (C-5511) Project is hereby authorized at a total cost of \$75,491, payment of said additional amount to be made from Account #401-4557-01.6014, A13099.