

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2009-003 (U-5306A) WITH
YATES CONSTRUCTION COMPANY FOR THE BATTLEGROUND AVENUE AND CONE
BOULEVARD INTERSECTION IMPROVEMENTS

WHEREAS, Contract No. 2009-003 with Yates Construction Company provides for Battleground Avenue and Cone Boulevard Intersection Improvements;

WHEREAS, due to significant overrun in asphalt items as requested by the NCDOT, the work has been added to the contract; thereby necessitating a change order in the amount of \$200,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with Yates Construction Company for Battleground Avenue and Cone Boulevard Intersection Improvements is hereby authorized at a total cost of \$200,000.00; payment of said additional amount is to be made from the following accounts:

220-4587-01.6014 A12081 \$145,463 (State, Federal, and Other Grants Fund)
471-4502-23.6014 A17135 \$54,537 (2008 Transportation Bond Fund)