



City of Greensboro
North Carolina

Fire Department

Disaster Recovery Process

Emergency Response Phase Ends	Tuesday, March 11 th
Local Damage Assessment	Complete – March 8 th
County Request to State for the Preliminary Damage Assessment	Complete – March 8 th
State request to FEMA for a Joint State / Federal Damage Assessment	Complete – March 10 th
Joint State / Federal Damage Assessment	Complete – March 17 – 21
NC Governor requests Federal Disaster Aid to the President of the United States	Complete– March 25 th
President Approves Disaster Aid for specific NC Counties	Complete- March 31 st
Joint Field Office with State and Federal employees opens in Disaster Area for 3 – 6 Months	TBD (earliest Mid-April)
Applicant Agent Briefing held in Guilford County for agencies that will complete Federal Disaster Reimbursement Paperwork	Complete- March 4 th
Applicant Agents work with FEMA and NCEM on completing Project Worksheets for Reimbursement	3 – 4 months
Project worksheets are approved and FEMA / NCEM transfer funds to the Applicant Agent	4 – 9 months