

RESOLUTION APPROVING EXTENSION OF PROFESSIONAL SERVICES CONTRACT
2005-009 WITH US INFRASTRUCTURE, INC. FOR THE THOROUGHFARE SIDEWALKS
PROJECT

WHEREAS, on January 14, 2005, City Council approved a contract for project design for sidewalks along Bessemer Avenue, Cornwallis Drive, Cone Boulevard, Florida Street, O'Connor Street, Lawndale Drive, Market Street, Vandalia Road, and Wendover Avenue;

WHEREAS, nine of the eleven projects still require the preparation of record drawings;

WHEREAS, the projects still under review will require plan revisions for new NCDOT and NCDENR requirements and new construction cost estimates;

WHEREAS, the design work was completed by October 2006 within the contract budget, but the funding for the construction was not available and the projects were delayed;

WHEREAS, the contract extension is required as a result of additional costs which were incurred on all the projects as a result of changes required to make the projects compliant with new NCDOT specifications, revised NCDENR regulations and permits, updated ADA compliance measures, and improved driveway slope limits;

WHEREAS, the cost of the extension is based on an estimate of the time and materials needed to complete the work.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the extension in the amount of \$21,890 of Contract No. 2005-009 with US Infrastructure, Inc. is hereby approved and the Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper extension to carry the proposal into effect, payment to be made in the amount of \$21,890 from Account No. 471-4502-15.5410.