

RESOLUTION AUTHORIZING A CHANGE ORDER IN CONTRACT NO. 2012-076
WITH HEITKAMP, INC. FOR THE EPOXY WATERLINE REHABILITATION
PROJECT "M"

WHEREAS, Contract No. 2012-076 with Heitkamp, Inc. provides for the epoxy waterline rehabilitation project "M" project;

WHEREAS, Water Resources has requested Heitkamp, Inc. to assist with continued epoxy rehabilitation of waterlines installed in the 1930's and 1940's throughout the City;

WHEREAS, due to special conditions of the Contract, the City reserves the right to extend this Contract as a "Unit Price Contract" annually from the award date, thereby necessitating a contract extension in the amount of \$2,186,000 to provide for the rehabilitation of an additional 36,243 linear feet of water line.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Heitkamp, Inc. for the epoxy waterline rehabilitation project "M" project is hereby authorized at a total cost of \$2,186,000, payment of said additional amount to be made in the amount of \$2,186,000 from Account No. 503-7025-01.6016 A16035.