

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$18,659,134 TO  
CONTRACT 2011-066B WITH HDR CONSTRUCTORS, INC. FOR CONSTRUCTION  
MANAGER AT RISK CONSTRUCTION (CMAR) PHASE SERVICES FOR THE  
TOWNSEND WATER TREATMENT FACILITY BASIN AND GRAVITY FILTER  
IMPROVEMENTS PROJECT

WHEREAS, Contract 2011-066B with HDR Constructors in the amount of \$393,396 was approved by City Council on November 3, 2014;

WHEREAS, the Townsend Water Treatment Facility Basin and Gravity Filter Improvements Project provides for filter and basin rehabilitation improvements at the Townsend Water Treatment Plant using the CMAR project delivery method;

WHEREAS, HDR Constructors developed a Guaranteed Maximum Price (GMP) for the construction of the proposed improvements in the amount of \$18,659,134.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City is authorized to enter into a contract change order with HDR Constructors, Inc., for the Townsend Water Treatment Facility Basin and Gravity Filter Improvements Project subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$18,659,134 from Account No. 515-7025-01.6019.