

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2014-19  
WITH YATES CONSTRUCTION COMPANY, INC. FOR GENERAL  
STORMWATER IMPROVEMENTS

WHEREAS, Contract No. 2014-19 with Yates Construction Company, Inc. provides for stormwater improvements;

WHEREAS, during construction unforeseen site conditions and omissions within the contract documentation were discovered, thereby necessitating a change order in the contract in the amount of \$181,250.05.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Yates Construction Company, Inc. for the general stormwater improvements is hereby authorized at a total cost of \$181,250.05, payment of said additional amount to be made from Account No.506-7015-01.6018, A16028.