

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2012-102
WITH HAREN CONSTRUCTION COMPANY, INC. FOR THE T.Z. OSBORNE
WATER RECLAMATION FACILITY INCINERATOR #1 REHABILITATION

WHEREAS, Contract No. 2012-102 with Haren Construction Company, Inc. provides for repairing Incinerator #1 by adding a new heat exchanger, new refractory-lined shell, and new refractory lined exhaust duct work;

WHEREAS, in order to meet the Environmental Protection Agency's new source performance standards and emission guidelines for new and existing Sewage Sludge Incinerator units, City Council approved the sole source purchase of a wet scrubbing system in December, 2014 from EnviroCare International;

WHEREAS, the City approached Haren Construction Company currently under to contract to repair the #1 Incinerator at the facility to install the new web scrubbing system in order to meet the March 21, 2016 compliance deadline, thereby necessitating a change order in the contract in the amount of \$1,486,000.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY
OF GREENSBORO:

That a change order in the above-mentioned contract with Haren Construction Company, Inc. for the installation of a wet scrubbing emission control system is hereby authorized at a total cost of \$1,486,000, payment of said additional amount to be made from Account No. 515-7056-01.6019, Activity No. 14105.