

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2013-038
WITH ARCADIS G&M OF NORTH CAROLINA FOR ADDITIONAL
ENGINEERING AND CONSTRUCTION ADMINISTRATION SERVICES FOR THE
MITCHELL WATER TREATMENT FACILITY MECHANICAL, ELECTRICAL AND
STRUCTURAL IMPROVMENTS PROJECT

WHEREAS, Contract No. 2013-038 with ARCADIS G&M of North Carolina provides for bid documents, bid support services, and very limited construction support services for the demolition and relocation of filter plant equipment and piping to the Mitchell Water Treatment Plant Mechanical, Electrical and Structural repairs;

WHEREAS, additional bulk chemical transfer improvements, post construction record documentation and Arc Flash analysis/labeling for new equipment being installed under the construction contract are required, thereby necessitating a change order in the contract in the amount of \$60,000.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with ARCADIS G&M of North Carolina for the bid documents, bid support services, and very limited construction support services for the demolition and relocation of filter plant equipment and piping to the Mitchell Water Treatment Plant Mechanical, Electrical and Structural repairs is hereby authorized at a total cost of \$60,000, payment of said additional amount to be made from Account No. 503-7024-04.5413.