

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2010-126
WITH SHARPE BROTHERS GRADING, INC. FOR GATE CITY BOULEVARD
STREETSCAPE – PHASE I

WHEREAS, Contract No. 2010-126 with Sharpe Brothers Grading, Inc. provides streetscape – phase I improvements;

WHEREAS, during negotiations for property acquisition, an agreement was made with JEMM LLC, (2507 Gate City Blvd.) to provide construction services for installation of a back egress from the property onto Ellington Street, thereby necessitating a change order in the contract in the amount of \$90,000.00.

WHEREAS, during construction, Water Resources representatives recognized the need to install approximately 1100 linear feet of 12” waterline along Coliseum Boulevard, thereby necessitating a change order in the contract in the amount of \$290,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Sharpe Brothers, Grading, Inc. for the streetscape- phase I is hereby authorized at a total cost of \$380,000.00 payment of said additional amount to be made from Account Nos.:

471-4502-12.6014, A15083 for \$90,000.00.
503-7025-01.6016, A16034 for \$290,000.00.