

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2014-0770 WITH ARACDIS G&M OF NORTH CAROLINA, INC. FOR THE AIRPORT LIFT STATION REPLACEMENT SEWER DESIGN

WHEREAS, the City authorized professional services design contract 2014-0770 with Arcadis G&M of North Carolina, Inc. in the amount of \$209,000 to design a gravity sewer line to abandon the existing Airport lift station.;

WHEREAS, Change Order No.1 in the amount of \$90,600 was approved on July 31, 2015 to cover changes to the original sewer line alignment;

WHEREAS, Change Order No2. Includes additional efforts and engineering design work needed to complete the final design and associated with the permitting imposed by NC Department of Transportation and Piedmont Triad Airport Authority (PTAA);

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Arcadis G&M of North Carolina, Inc. for the Airport Lift Station Replacement Sewer Design Contract 2014-0770 to provide additional efforts and engineering design work needed to complete the final design and associated with the permitting imposed by NC Department of Transportation and Piedmont Triad Airport Authority (PTAA) and additional design work subject to the terms outlined above. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$59,400 from Account No. 503-7025-05.5410.