

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT NO. 2015-067
WITH YATES CONSTRUCTION COMPANY, INC. FOR STORMWATER SYSTEM
IMPROVEMENTS

WHEREAS, Contract No. 2015-067 with Yates Construction Company, Inc. provides stormwater system improvements;

WHEREAS, during construction, Water Resources representatives recognized the need add an elliptical stormwater culvert, 30"-42" stormwater culverts, manhole, and additional traffic control, thereby necessitating a change order in the contract in the amount of \$160,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Yates Construction Company, Inc. for the Stormwater System Improvements is hereby authorized at a total cost of \$160,000.00 payment of said additional amount to be made from Account No.:

506-7016-01.6018, A17046 for \$160,000.00.