

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2013-129
(U-5532B) WITH YATES CONSTRUCTION COMPANY FOR THE PHILLIPS AVENUE
SIDEWALK INSTALLATION

WHEREAS, Contract No. 2013-129 with Yates Construction Company provides for Phillips Avenue Sidewalk Installation;

WHEREAS, due to overrun in several line items and addition of a concrete bus shelter pad and median island, the work has been added to the contract; thereby necessitating a change order in the amount of \$57,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with Yates Construction Company for Phillips Avenue Sidewalk Installation is hereby authorized at a total cost of \$57,000.00; payment of said additional amount is to be made from Account 471-4502-15.6015 A11132.