

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$30,187  
CONTRACT NO. 2010-015 WITH ADIRA CONSTRUCTION, INC.

WHEREAS; the City authorized contract 2010-015 with Adira Construction, Inc. in the amount of \$30,187 on March 14, 2016 to build and construct the Glenwood Skate Spot and Latham Park Skate Park;

WHEREAS; the changes involve removal of rock from construction site during the grading and excavation work of the skate park;

WHEREAS; the changes were necessary for the construction of the Skate Park bowl component.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above-mentioned contract with Adira Construction, Inc. for the construction of the Latham Park Skate Park, 2010-015 in the amount of \$30,187 for rock removal. The Mayor and/or City Manager and the City Clerk are hereby authorized to execute on behalf of the City of Greensboro a proper contract to carry the proposal into effect, payment to be made in the amount of \$30,187 from account 453-5007-01.6019.