

June 16, 2017

Facilities Construction - City of Greensboro
514 Yanceyville Street
Greensboro, NC 27405

Project: Guilford Metro 911 Site Improvements
COR #: 002.01 – Add Site Drainage per RFP#1

Gentlemen:


In accordance with the proposed change order request, we have reviewed the cost involved and request a change order of **\$5,396.11**.

This proposal is based on work being performed during regular work hours, 8:00 am to 4:30 pm Monday through Friday. No overtime work has been included.

Acceptance of this change order request will add one (1) day to the contract time.

This change order proposal is firm for thirty days from this date, after which time it is subject to adjustment.

Sincerely,



Dwayne Layton
Project Manager

Project: Guilford Metro 911

Date: 06/15/2017

Job: 17-036

Description: Add site drainage per RFP #1

COR#: 002 01

[illegible]

Summary		
Material		101.00
Labor		392.00
Subcontract		4,290.00
		4,783.00
Overhead & Profit - Material & Labor	15.0%	74.00
Overhead & Profit - Subcontractors	10.0%	429.00
		5,286.00
Safety Fees	0.04%	2.11
AGC Fees	0.08%	4.00
Payment & Performance Bonds	1.96%	104.00
Net Change Order Request		\$ 5,396.11