

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2010-035 WITH J.R. LYNCH
& SONS, INC. FOR THE CONE BOULEVARD AND NEALTOWN ROAD ROADWAY
IMPROVEMENTS PROJECT

WHEREAS, Contract No. 2010-035 with J.R. Lynch & Sons, Inc. provides for Cone Boulevard and Nealtown Road Roadway Improvements project;

WHEREAS, due to overrun in quantities for bulk asbestos removal, hazardous waste permitting, leachate removal, and various associated items per the added work for value engineering of the landfill excavation method, the work has been added to the contract; thereby necessitating a change order in the amount of \$1,200,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with J.R. Lynch & Sons, Inc. for Cone Boulevard and Nealtown Road Roadway Improvements project is hereby authorized at a total cost of \$1,200,000.00; payment of said additional amount is to be made from 471-4502-05.6014 A16064.