

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2016-052 (C-5555) WITH
P&S GRADING, LLC FOR THE WEST WENDOVER AVENUE SIDEWALK GAP

WHEREAS, Contract No. 2016-052 with P&S Grading, LLC provides for West Wendover Avenue Sidewalk Gap;

WHEREAS, due to overrun in added materials for milling, paving, and addition of pay item for replacement of existing water vault, the work has been added to the contract; thereby necessitating a change order in the amount of \$55,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with P&S Grading, LLC for West Wendover Avenue Sidewalk Gap is hereby authorized at a total cost of \$55,000.00; payment of said additional amount is to be made from:

Account 401-4555-01.6015 A13079

The cost of the change order is for expenses that will be reimbursed at 80% by the North Carolina Department of Transportation.