

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$145,000.00 IN  
CONTRACT 2015-045 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE BRYAN  
PARK ROAD CULVERT REPLACEMENT

WHEREAS, Contract No. 2013-031 with Yates Construction Company, Inc. provides for Bryan Park Road Culvert Replacement project;

WHEREAS, due to overrun in quantities for: removal of additional poor quality soils which also facilitated the need for additional backfill material, additional rock excavation, and additional water line replacement linear footage; thereby necessitating a change order in the amount of \$145,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with Yates Construction Company, Inc. for Bryan Park Road Culvert Replacement project is hereby authorized at a total cost of \$145,000.00; payment to be made in the amount of \$134,859.11 from Water Resources Water & Sewer Capital Fund 503-7027-01.6016 and \$10,140.89 from Water Resources Stormwater Capital Fund 506-7015-03.6018.