

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2015-092 WITH YATES
CONSTRUCTION COMPANY, INC. FOR THE MARKET STREET MINI STREETSCAPE
PROJECT

WHEREAS, Contract No. 2015-092 with Yates Construction Company, Inc. provides for Market Street Mini Streetscape project;

WHEREAS, due to overrun in quantities for: removal of additional poor quality soils which also facilitated the need for additional backfill material, additional utility relocations, and additional sidewalk on the south side of Market Street; thereby necessitating a change order in the amount of \$45,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with Yates Construction Company, Inc. for Market Street Mini Streetscape project is hereby authorized at a total cost of \$45,000.00; payment of said additional amount is to be made from:

GDOT	471-4502-28.6014 A17053	\$27,000.00
Water Resources	503-7027-01.6016 A18035	\$18,000.00