

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2016-012 WITH YATES
CONSTRUCTION COMPANY, INC. FOR THE DOWNTOWN GREENWAY PHASE 1B1 AND
1B2 PROJECT

WHEREAS, Contract No. 2016-012 with Yates Construction Company, Inc. provides for Downtown Greenway Phase 1b1 and 1b2 project;

WHEREAS, due to : removal of failed planting mix on Phase 3b (for tree wells along Smith Street) and addition of sidewalk work along Gate City Boulevard and Lewis Street; thereby necessitating a change order in the amount of \$90,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with Yates Construction Company, Inc. for Downtown Greenway Phase 1B1 and 1B2 project is hereby authorized at a total cost of \$90,000.00; payment of said additional amount is to be made from:

2008 Transportation Bond Funds	471-4502-18.6015	\$50,000.00
Field Operations Funds	402-4308-01.5611	\$40,000.00