NORTH CAROLINA

4th SUPPLEMENTAL AGREEMENT

GUILFORD COUNTY

DATE: 2/1/2018

NORTH CAROLINA DEPARTMENT OF TRANSPORTATION

TIP #: EL-5101 DM

AND WBS ELEMENTS: PE 41823.1.4

ROW 41823.2.F20

CITY OF GREENSBORO CON 41823.3.20

FEDERAL-AID #: STPDA-0708(43)

CFDA #: 20.205

TOTAL SUPPLEMENTAL FUNDS [NCDOT PARTICIPATION] \$2,323,730

THIS AGREEMENT is made and entered into on the last date executed below, by and between the North Carolina Department of Transportation, an agency of the State of North Carolina, hereinafter referred to as the "Department", and the City of Greensboro, hereinafter referred to as the "Municipality."

WITNESSETH:

WHEREAS, the Department and City of Greensboro, on 8/5/2011, entered into a Project Agreement for certain curb and gutter and sidewalk upgrades on Holts Chapel Road/Lowdermilk Street in Greensboro; programmed under Project EL-5101 DM; and,

WHEREAS, the Department and the Municipality, on 01/16/2013, entered into a Supplemental Agreement to extend the completion date of the Project; and,

WHEREAS, the Department and the Municipality on 7/2/2013, entered into a Supplemental Agreement to revise the scope of the Project; and,

WHEREAS the Department and the Municipality on 10/6/2014, entered into a Supplemental Agreement to include the Right of Way and Construction phases of the Project; and

WHEREAS, the parties wish to increase the funding and extend the completion date of the Project;

NOW THEREFORE, the parties wish to supplement the aforementioned Agreement whereby the following provisions are amended:

FUNDING

The Department's original participation was \$3,152,000. The Department agrees to reimburse the Municipality an additional \$2,323,730 of STP-DA funds. The Municipality's original participation was \$788,000. The Municipality will provide an additional \$580,933 as their local match and all cost that exceed the total estimated cost of \$6,844,663.

TIME FRAME

The Municipality has three (3) years to complete all work outlined in the Agreement from the date of Construction Authorization or no later than August 23, 2021 (ten years from the initial authorization). Completion for this Agreement is defined as completion of all construction activities or implementation activities, acceptance of the project, and submission of a final reimbursement package to the Department.

Except as hereinabove provided, the Agreement heretofore executed by the North Carolina Department of Transportation and City of Greensboro on 8/5/2011, and supplemented on 1/16/2013, 7/2/2013 and 10/6/2014 is ratified and affirmed as therein provided.



IN WITNESS WHEREOF, this Agreement has been executed, in duplicate, the day and year heretofore set out, on the part of the Department and the Municipality by authority duly given.

L.S. ATTEST:	CITY OF GREENSBORO
BY:	BY:
TITLE:	TITLE:
DATE:	DATE:
any gift from anyone with a contract wit the State. By execution of any respons	prohibit the offer to, or acceptance by, any State Employee of th the State, or from any person seeking to do business with se in this procurement, you attest, for your entire organization are not aware that any such gift has been offered, accepted, or ganization.
Approved by the City of Greensboro as	attested to by the signature of
Clerk of the	(Governing Board) on
	This instrument has been pre-audited in the manner required by the Local Government Budget and Fiscal Control Act.
(SEAL)	(FINANCE OFFICER)
	Federal Tax Identification Number
	Remittance Address:
	City of Greensboro
	City of Greensboro Department of Transportation PO Box 3136 Greensboro, NC 27402
	DEPARTMENT OF TRANSPORTATION
	BY:
	(CHIEF ENGINEER)
	DATE:
APPROVED BY BOARD OF TRANSPO	ORTATION ITEM O:(Date)

CONTRACT SIGNATURE SHEET

Recommended by:	
Director of Transportation	Date
Approved by:	
Deputy Finance Officer	Date
This instrument has been preaudited in the manner require	d by the Local Government Budget and Fiscal Condol Ac
Approved as to Form:	
Assistant City Attorney	Date
<u> </u>	
Approved by:	
City Manager, Deputy	Date
Chy Manager, Beputy	2
Attest:	
Deputy City Clerk	Date
Deputy City Clerk	Daic