

RESOLUTION AUTHORIZING CHANGE ORDER IN CONTRACT 2016-012 WITH YATES
CONSTRUCTION COMPANY, INC. FOR THE DOWNTOWN GREENWAY PHASE 1B1 AND
1B2 PROJECT

WHEREAS, Contract No. 2016-012 with Yates Construction Company, Inc. provides for Downtown Greenway Phase 1b1 and 1b2 project;

WHEREAS, additional costs are needed to replace sidewalks, curb and gutter, and parking area with ADA compliant sidewalk and curb cut along the frontage of the Kitchen Water Resources Operations Center; thereby necessitating a change order in the amount of \$48,000.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order in the above mentioned contract with Yates Construction Company, Inc. for Downtown Greenway Phase 1B1 and 1B2 project is hereby authorized at a total cost of \$48,000.00; payment of said additional amount is to be made from account 501-7011-01.5627.