

RESOLUTION AUTHORIZING CHANGE ORDER IN THE AMOUNT OF \$25,000 FOR
CONTRACT 2017-067A WITH STONE RESTORATION OF AMERICA FOR ADDITIONAL
REPAIRS IN THE GREENE AND DAVIE STREET DECKS

WHEREAS, the City of Greensboro employed SKA Consulting Engineers to assess and evaluate current maintenance and repair needs for the Davie Street Deck and Greene Street Deck; and

WHEREAS, following the assessment of the repairs needed, SKA Consulting Engineers prepared bid documents and the project was advertised for bids; and

WHEREAS, the project was bid twice and Stone Restoration was the only bidder; and

WHEREAS, Priority 1 areas were included in the initial executed contract with Stone Restoration of America in the amount of \$166,000; and

WHEREAS, funding has now been identified to include additional priority area repairs in the amount of \$25,000 identified in SKA's survey which are recommended to be done while Stone Restoration of America is onsite.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That the City Manager is authorized to execute the Change Order in the amount of \$25,000 with Stone Restoration for additional repairs in the Greene Street Deck and Davie Street Deck.