

RESOLUTION AUTHORIZING CHANGE ORDER #1 IN THE AMOUNT OF \$500,000.00 FOR  
CONTRACT 2017-0430 WITH YATES CONSTRUCTION COMPANY, INC. FOR THE AIRPORT  
LIFT STATION AND SEWER LINE PROJECT

WHEREAS, contract No. 2017-0430 with Yates Construction Company, Inc. provides for Airport Lift Station and Sewer Line Project;

WHEREAS, due to sewer line realignment due to unanticipated geotechnical issues; thereby necessitating a change order in the amount of \$500,000.00;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That a change order #1 in the above mentioned contract with Yates Construction Company, Inc. for Airport Lift Station and Sewer Line project is hereby authorized at a total cost of \$500,000.00; payment of said additional amount is to be made from account 503-7028-05.6019 A19050 and associated budget adjustment.