

HR&A Team Work Plan Schedule

HR&A proposes to complete all project components over an 8-month time period.

