

RESOLUTION APPROVING CONTRACT EXTENSION IN THE AMOUNT OF
\$81,667 WITH SHERMIN ATA ARCHITECT, PLLC FOR THE BARBER PARK
MASTER PLAN PHASE 2 PROJECT

WHEREAS, the existing contract 2009-0104 between the City of Greensboro and Shermin Ata Architect, PLL provides for the development and design of the master plan for Barber Park;

WHEREAS, Barber Park Master Plan was approved in December 2003;

WHEREAS, the second phase of park redevelopment recommended by the plan includes the development of a new community building, which was completed in January 2019, and a new maintenance building;

WHEREAS, Shermin Ata Architect, PLLC. is requesting an amendment #3 to be added to the existing contract in the total amount of \$81,667 updating and design changes for the Barber Park Maintenance Building, due to soil condition, building code updates to the overall project, and an updated schedule for project completion;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF GREENSBORO:

That an extension in the above-mentioned contract with Shermin Ata Architect, PLLC for the Barber Park Master Plan Phase 2 project is hereby authorized at a total cost of \$81,667, payment of said additional amount to be made from Account No. 482-5001-01.5410.