

**RESOLUTION APPROVING CONTRACT EXTENSION #2 WITH STEWART
ENGINEERING, INC. FOR THE KEELEY PARK PHASE II PROJECT**

WHEREAS, the existing contract 2016-5024 between the City of Greensboro and Stewart Engineering, Inc. provides for the development and design of Phase II for Keeley Park, including recommended site upgrades;

WHEREAS, after a series of community conversations to engage and receive input from residents and other stakeholders, the Keeley Park Master Plan was completed April 2016, approved by the Parks and Recreation Commission on April 13, 2016 and approved by City Council on April 19, 2016;

WHEREAS, the second phase of park development recommended by the approved master plan will include outdoor fitness area, community garden renovation and expansion, corn hole (4 courts), walking trails, beginner mountain bike course, playground renovations and ADA surfacing, sprayground renovations, disc golf course (18 holes), festival field, restroom/shelter building, shelters (3), and additional parking;

WHEREAS, the original Contract 2016-5024 in the amount of \$30,300 provided an updated master plan for Keeley Park. Extension #1 with Stewart Engineering, Inc. for \$180,000 was to develop construction drawings which was approved by City Council on November 15, 2016. Upon approval of this Amendment #2 request, the total master plan update, design and construction documentation/administration services of Phase II will be in the amount of \$248,800.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY
OF GREENSBORO:**

That an extension in the above-mentioned contract with Stewart Engineering, Inc. for the Keeley Park Phase II project is hereby authorized at a total cost of \$38,500, payment of said additional amount to be made from Account No. 482-5001-08.5410.